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February 16, 2009

Mr. Brian Nicodemus

Pierce, Goodwin, Alexander & Linville
105 Decker Court, Suite 600

Irving, Texas 75062

Reference: Collin County Administration
Project 07-503

Subject: Penthouse Access per Email from PGAL 64

Dear Brian:

The following is pricing to provide the work as outlined in your email dated 2/06/09 attached. This work is for
the Penthouse Access within the space including removal of construction materials for this work.

Ratcliff Constructors, LP hereby submits the following Seven Thousand Four Hundred And Nine Dollars
and Sixty ($7,409.60). Attached is a breakdown of the costs.

Total Costs $ 7,409.60

The above price is based on the following exclusions and clarifications:

= The proposal includes only the work indicated above or within the spreadsheet and back-up. Any
additional work or any item not listed above will be subject to separate correspondence

e All work is to be performed during normal working hours (Monday through Friday, 7:00a.m. to 3:30
p.m.)

¢« This proposal does not include any pricing other than those items specifically identified in the
breakdown proposals. Any other items will be subject to future proposals.

+ This work does not include any roofing, flooring, fire sprinklers, fireproofing, block, steel or insulation

» All exclusions, inclusions, and clarifications on subcontractor proposals back-up are applicable to this
Proposal. ;ug,-’

+  This work will require ;- days Bfter we receive a written change order.

Please indicate your acceptance by signing below and returning a copy for our files. Should you have any
guestions, please contact me.

Sincerely,

T, DEBORAH A, GARRETSON |
: % motary Public, State of Texas _
by Cornmission Experas i

January 13, 2010 H
= e —— 4

Project Manager

Authorized to Proceed Authorized to Proceed

Pierce, Goodwin, Alexander & Linville Collin County
By: By:

PP&& e Title:

Date: 2 %- 9 Date:
4200 BELTWAY DRIVE « ADDISON, TX 75001 » PHONE (972) 432-9969 - FAX (972) 432-9943




Project Colin County Administration Buliding Estimate No.  Proposed Change Order # 84
Luoention 2352 Bloomadabe Drive Sheet Mo, 1061
Architeet PGAL Date 21612008
Tiem Penlhouss access workipes ermail 2E/09 By 5G Cheched
Waste Purech. Wage Wark Unif Cant Lump Sum Labar wi
rens Dhexcription Q.T.00 Factnr Qunm, Ulnit Raie Homrs Lahor W nterial | Equipment ol Burden Mlaterial Eiguipment Taotal

e

Rateliff Construcions.

Salf Perform Work

_rlﬂd Labar

RATCLIFF SUBTOTAL
10% OVERHEAD AND FEE
RATCLIFF TOTAL

Subcontractors (see attached)

Zei EleciricVFD and assoc, wark
T&D Drpwall, Frarme and trash remaval

(Carco Paindf tape, finat and pesnt

SUBCONTRACTOR SUBTOTAL
10% OVERHEAD AND FEE

SUBCONTRACTOR TOTAL

Tindal JCI 1o run condu, pull wire and recommision VFD's

TOTAL - ALL COSTS

57 400.60
! §7 400,60

$2,426.00
800,00
3$3,150.00
$360.00

$6,736.00
$673.60
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February 12, 2009

Ratcliff Constructors
4200 Beltway Drive
Addison, Texas 75001

Attention:
Reference:

Subject.

Scott:

Mr. Scott Graham
Collin County Admin. Bldg.

Relocate (4) VFD's in Penthouse
ZE| Reference No. 27156-ZPR-029

Zeig Electric submits the following proposal for your review, approval, and subseguent
issuance of a subcontract change order. Zeig Electric is pleased to offer this proposal
based on the scope of work and clarifications as described.

SCOPE:

* Relocate four (4) Variable Frequency Drives in Penthouse to accommodate new
cased opening.

o]
o
Q

Remove sheetrock at new location/install blocking/replace sheetrock.
Drill new floor penetration/seal existing penetration.
Re-route line and load conduits above VFD's. Re-route conduit coming
up from the 4™ Floor.
= Existing straps and fittings will be re-used were possible.
Re-pull line and load wiring.
Terminate and test.

CLARIFICATIONS:

s This proposal is valid for 15 days.

* This is a change that was not in the original contract. This work will take three or
four days to perform after written notice to proceed is received at our office.

» Tindall Mechanical and/or Johnson Controls will need to remove and re-install all
control wiring and associated conduit.

= This proposal supersedes any and all previously submitted pricing pertaining to
this scope of work.

8224 White Settlement Rd. * Fort Worth, TX 76108
Ph: (B17) 732-7885 « Fax: (817) 732-1504
www.zeig.com



Page2of 2

EXCLUSIONS:
« Taxes, Permits and Inspection Fees.

» Painting or patching.
+ Control wiring and associated raceways.

PRICING SUMMARY:

» Total Proposal - Add: $2,426.00 (Two Thousand Four Hundred Twenty Six
Dollars).

This proposal includes costs as shown for the stated scope of work and further defined
by the clarifications, exclusions and attached documents. Zeig Electric reserves the
right to comect this proposal for hidden or undetected errors, omissions, andfor
discrepancies by others. The proposal pricing and any shown time/schedule impacts
are based on a written notice to proceed being issued to Zeig Electric within fifteen (15)
calendar days from the date of this proposal. Zeig Electric and its subordinates will not
proceed with the defined scope of work until a written acceptance of this proposal has
been issued. This proposal is valid for issuance of a change order in the amount
proposed if a written notice to proceed is issued within the stated time frame. Should
you have any questions or require additional information pertaining to this proposal,
please do not hesitate to contact us.

Respectfully,
Zeig Electric

._..-'-;z'::‘;?f;‘;' i f !
J,:'joe Mﬂ{':‘pagh/

Praj?pt’Ma nager



Zeig Electric Inc.

8224 White Settlement Rd.#210 Fort Worth, Texas 76108
(817) 732-7885 Fax: (817) 732-1504

SUMMARY SHEET
Project: 27156 Collin Co. Admin. Bldg. Location: McKinney
Description: - ZPR-029 - Relodate (4) VFD's inPenthouse = © ]
Submitted By: Joe McGough Date: " 12-Feb-09
Direct Labor (Burden Included)
Foreman Labor 4.9 Hrs. x 8200 = 205 8.7%
Installation Labor 40.2 Hrs. x $2417 = a7 46.2%
Direct Labor (Other) 85 Hrs, x §2417 = 206 9.8%
QT Premium 0.0 Hrs. x §1289 = 0 0.0%
Direct Labor Cost $1,381 B5.8%
Material/Subcontracts
Material (Commodity) 486 23.2%
Material (Consumable) 10 0.5%
Material (Quote) 0 0.0%
Subcontractors 0 0.0%
Sales Tax (Taxable @ 8.25%) 1 0.0%
Material/Quotes Cost $497 23.7%
Total Direct Cost £1,878 89.4%
Indirect Costs
Indirect Labor (6.0% of Prime) 126 6.0%
Indirect Material (15.0% of Indirect Labor) 19 0.8%
Equipment Rental (Per Schedule) 0 0.0%
Small Tools (3.0% of Unburdened Labor) 31 1.5%
MBE Cost (0.0% of Prime) 0 0.0%
Warranty (2.0% of Prime) 42 2.0%
Sales Tax (Taxable @ 8.25%) 4 0.2%
Other Indirect Cost §222 10.6%
Prime Cost $2,100  100.0%
Markups
Overhead 10.00% 210 10.0%
Fes 5.00% 116 5.5%
Total Markups 5326 15.5%
Proposed Price (No Bond) $2,426 115.5%

Fage-1of3



Zeig Electric Inc.

8224 White Ssttlement Rd.#210 Fort Worth, Texas 76108
(B17) 732-7895 Fax: (817) 732-1504

Labor & Equipment Detail

Project: 27156 Collin Co. Admin. Bldg. Location: McKinney
Description: ZPR-029 - Relocate (4) VFD's in Penthouse
Submitted By: Joe McGough Date: 12-Feb-09
Direct Labor
Foreman Labor 4.9 Hrs. x $4200 = 205
Productive Labor 40.2 Hrs. x $24.17 = 971
Material Handling 3.0 Hrs. x $2417 = 73
Clean Up/Trash Removal 24 Hrs. x 52417 = 59
Safety/JHA Meetings 27 Hrs. x 52417 = &6
Training/Badging 0.3 Hrs. x $24.17 = 7
Foreman O/T Premium 0.0 Hrs. x $21.00 = 0
Productive O/T Premium 0.0 Hrs. x $12.08 = 0
Direct Labor Total $1,381
Indirect Labor
Project Management 0.3 Hrs. x $70.50 = 20
Superintendent 0.3 Hrs. x $70.50 = 20
Safety 0.3 Hrs. x 4550 = 132
QAQC 0.3 Hrs. = $4550 = 13
Estimating 0.2 Hrs. x $39.00 = 11
CADD/Drafting 0.3 Hrs. x $39.00 = 11
Document Control 03 Hrs. x $38.00 = 11
Scheduling 03 Hrs. x $30.00 = 11
Project Engineering 0.3 Hrs. x $39.00 = 11
Field Administration 0.3 Hrs, x §2500 = 7
Indirect Labor Total $126
Equipment Rental
Site Truck 0.0 Hrs. x 200 = 0
Mule 0.0 Hrs. x 1180 = 0
Fork Lift 0.0 Hrs. x 1450 = 0
Fork Lift (Variable Reach - 6K) 0.0 Hrs. x 3370 = 0
Scissor Lift (Electric) - 20ft 0.0 Hrs. x 450 = 0
Scissor Lift (Electric) - 40ft 0.0 Hrs. x 800 = 0
Boom Lift (Electric) - 30ft 0.0 Hrs. x 1200 = 0
Boom Lift (Electric) - 45ft 0.0 Hrs. x 1275 = (1]
Ditching Machine 0.0 Hrs. x 2350 = 0
Back Hoe 0.0 Hrs. x 47.00 = 0
Wacker Packer 0.0 Hrs. x 1030 = ]
Compressor 0.0 Hrs. x 1525 = 0
Equipment Rental Total $0

Page-20f3




Zeig Electric Inc.

8224 White Setllement Rd.#210 Fort Worth, Texas 76108
(817) 732-7895 Fax: (817) 732-1504

Quoted Items Detail

Project: 27156 Collin Co. Admin. Bldg. Location: McKinney
Description: ZPR-029 - Relocate (4) VFD's in Penthouse
Submitted By: Joe McGough Date: 12-Feb-09

Material Quotes
Fixtures (400)
Switchgear - LV (200)
Switchgear - MV (204)
Generator / ATS (602)
Cable Tray (108)
UPS / PDU (601)

HV Cable & Terms
Modular Wiring
Audio System
Relay Panels
Miscellanecus

NQGGGDGDGQDE

i d
o

Material Quote Total

Subcontractor Quotes
Fire Alarm
Lightning Protection
Grounding
Security
Utility

Miscellaneous (Structured Cabling)

Subcontractor Total 50

Page-3o0f3




Item # Iitem Name Mat'l Mu Labor Lu Ext Mat’l Ext Labor
4 Conduit - EMT100 110.653 = 11 C |5 60.86 | 6.05hrs
187 | Connector (S/C/T) - EMT100 i 57.0515 c T - R W T
213 | Strap (1-Hole) - EMT100 22006 | © | a9 I T
1479 Conduit - AFC100 87.285 il 9.9 c |s B.73| 099 hrs
1481 | Conneclor - AFC100 5 162.0005 | C 1.7 G |8 3] Dohe
4675 | 4 11/16 BOX CODE 8 196688 | C | 43358 | C |8  474] 1.75ms
4904 12X12X6 J BOX N1 SIC sl ok L iee | E {8 19.53 |  0.57 hrs
6557 C.B.HOAN1-2 0 E 1.56 E . LIG - 6.24 hrs
6807 Wire - THHN (Solid CU) - #10 296.4336664| M 9.25 M |§ 14229 444hrs
812 Wire - THHN (CU) - #8 560.9020534] M 1.1 M [$ 18237 | 3.55hrs
7569 | RED SCOTCHLOCK 63.0545 M 4.56 I E 095| 06Bhrs
7570 | GRAY SCOTCHLOCK 67.5165 & 4.56 c |3 1013 068 hrs
8203 | Screws 0.069 E | o003 E- |3 304 17Zhrs __
8758 | SIZE 2 STARTER (DEMO) , 0 E 1.2 E |§ - 4.80 hrs
8816 Conduit (w/Wire) - 050 thru 100 T e ) ASEhe |
BE77 4'%8' PLYWOOD BACKBOARD (BLOCKING) 025 | E 25 | E 1% 40.25 2.65 hrs
9072 | 1.5" CORE DRILL i B ik 0.767 E |3 - 0.77 hrs |
7563 FIREPROOF CAULK 2.392 E 1.15 E |3 478 | 230hrs
77 Coupling (S/C) - EMT100 s B o i 3 3.42 0.39 hrs
486.20 40.18 hrs
Material Lahor
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Scott Graham

From: Timbo Wyatt [timbo@tdsystemsusa.com)
Sent: Monday, February 16, 2009 8:17 AM

To: Scott Graham

Subject: CCAC

COLLIN COUNTY ADMIN BUILDING

FProposal Request;

Scott,

Material, Labor and remove trash for Penthouse access per Mechanical Inspection as described by Brad Harris.

Total Add: $ 800.00

D,

T&D Systems, Inc.
Timbo Wyatt
Vice President/Project Manager
817-244-2939 Ph.
817-560-3909 Fx.

Thanks,

2/16/2009



Change Order. aquest: # 25

Tindall Mechanical, Inc.

700 Straus

Cedar Hill, Texas 75104

Ph#: (972) 291-1724 Fax #: (972) 291-5039

Date: 2/12/2009
To: Ratcliff Constructors LP
1401 Quorum Drive
Dallas Tx. 75252
Ofc: 972-437-9969 Fax: 978-432-8543

Site: Phi: Site Faxit: Site

Prajsr:t: Collin Goung Admin. w Attn: Scott Graham e

Description: Furnish Labor and Material to re-work Conduit and control wiring to move

VFD's as requested.
Material (zee attached) -
$0.00
Sales Tax
Project Management
Shop Drawings
Investigation / Engineering
Rental
Labor - Field at $98.00/hx $0.00 0 Man Howrs
Labor - Shop at $20.00/hr $0.00 0 Man Hours
Start Up / Warranty
Supervision at $25.00/hr $0.00 15% of Man Hours= 0
Labor Burden 50% $0.00
Total Labor Cost: $0.00
Grand Total Cost from above: $0.00
Ovarhead 10% $0.00
Profit 5% $0.00
Subtotal: 50.00
Sub-Subcontracter - Johnson $3,000.00
Profit on Sub-Subcontractor 5% $150.00
Bond
Grand Total: $3,150.00
Exclusions: Same as Bid Day
Please issue a change order ADD for $3115ﬂ.DD
Thank You,
Steven Cash

P.M. / Estimator
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Re: FW; Pricing to Relocate VFD's Frigay, February 13, 2008 6:11 MM
From: "ChygtianM Belffjc.com” «Ghnstian M, Selfidielcoms
To: gteve inifshegohal.net
Ce: "Rod Benringfield® =rad | peaninaheid@ici coma, Mighasgl, P Medanielinju.com
PiER0A.4pg (AKD), pILR4TTI.0f (KR)

Steve,
The change order amount is $3.000. That is to run new conduit to new VFD

locations, pull new contro! wiring to VFD'’s, and recommission the VFD's per
the original sequence of operations. Let me know if you have any
questions,

Thanks

(Embedded image moved Christian Self
to file: pic20474. jpg) Systemns Team Leader
Building Efficiency

Johnson Conirols

3021 West Bend Dr.

Irving, Tx. 75063

Tel : 972-951-3595

Fax : 972-869-8421

Email :

christian. m.self@jci.com

URL :

http:/www johnsoncentrols.com/

Steve Cash
<steve_tmi@sbcglo
bal.net> To
Rod Benningfield
02/13/2008 07:25 <rod.| benningfield@jci.coms, Chris
AM «Christian, M. Self@jci.coms
cc

http://us.mc826.mail.yahoo.com/mc/showMessage?fid=Inbox&sort=date&order=down&st... 2/13/2009



Carrco Painting

(T TRS

ATt CONTRACTORS, INC.
Date:
Owner: Collin County
Contractor: Ratcliff Constructors
Project Name: Collin County Administration Building
PO15887
Quote
DATE CO/WO# Description AMOUNT
2/11/2009 Additional work. Tape & bed,primer, paint on Frame out at ] 360.00

case opening at Penthouse.

Total amount of this quote:| $ 360.00

Contractor;

Ratcliff Constructors
14901 Quorum Drive Suite 715
Dallas Texas, 75254

Signature Date



